
From: PETERSON Jenn L
To: Eric Blischke/R10/USEPA/US@EPA
Subject: RE: TCT Agenda and Round 2 Report Review Status
Date: 01/29/2008 04:35 PM

By "send out" the problem formulation by this Friday, are you referring
to the internal group for review or the LWG?  I would really like to
have time to look over the whole package.

-----Original Message-----
From: Blischke.Eric@epamail.epa.gov
[mailto:Blischke.Eric@epamail.epa.gov] 
Sent: Tuesday, January 29, 2008 4:33 PM
To: Shephard.Burt@epamail.epa.gov; Humphrey.Chip@epamail.epa.gov;
Black.Curt@epamail.epa.gov; Davoli.Dana@epamail.epa.gov; GAINER Tom;
Grepo-Grove.Gina@epamail.epa.gov; PETERSON Jenn L; jeremy_buck@fws.gov;
ANDERSON Jim M; Goulet.Joe@epamail.epa.gov; Smith.Judy@epamail.epa.gov;
Koch.Kristine@epamail.epa.gov; MCCLINCY Matt; howp@critfc.org; POULSEN
Mike; Fuentes.Rene@epamail.epa.gov; Robert.Neely@noaa.gov;
Sheldrake.Sean@epamail.epa.gov; tomd@ctsi.nsn.us; csmith@parametrix.com;
rgensemer@parametrix.com; rose@yakama.com; erin.madden@gmail.com;
Ron.Gouguet@noaa.gov; jay.field@noaa.gov; Cora.Lori@epamail.epa.gov;
Ader.Mark@epamail.epa.gov; BBarquin@hk-law.com; audiehuber@ctuir.com;
Lisa.Bluelake@grandronde.org; sheila@ridolfi.com; Benjamin Shorr;
LavelleJM@cdm.com; Mary.Baker@noaa.gov; Michael.Karnosh@grandronde.org;
FARRER David G; dallen@stratusconsulting.com;
jpeers@stratusconsulting.com;
Cc: lbernardini@parametrix.com; Yamamoto.Deb@epamail.epa.gov
Subject: TCT Agenda and Round 2 Report Review Status

Our TCT Meeting will take place tomorrow beginning 
scheduled.  l, the TCT number is available ( ;
access code ) and we will be in Room C, DEQ NWR in Portland.

Agenda:

Early Action Update
Portland Harbor RI/FS Update:
   Field work:  The round 3B sediment sampling and lamprey laboratory
   toxicity testing are complete.
   Upcoming Sampling efforts:   We reviewed the LWG's proposal for the
   mobility testing and agreed with the general scope of the proposal.
   As a result, we directed the LWG to develop an FSP within the next 30
   days.  The LWG has also developed an FSP to perform a side scan sonar
   survey.
   Deliverables:  In addition to the Round 2 Report Review (see below
   for a summary), we have the following documents outstanding:
         Treatability Study Literature Review:  We have received
         comments from DEQ and Eric Stern from EPA Region 2.  We will be
         finalizing comments shortly.  If any one has comments, please
         get them to us ASAP.
         Side Scan Sonar FSP:  This document was received on January 21,
         2008.  The LWG would like to implement this plan this coming
         May or June.  Please provide comments by February 21, 2008.
   Meetings:
         Fate and Transport Comments:  We are having a meeting to
         discuss the fate and transport model following the TCT meeting.
         The MOU Partners Meeting:  This meeting is scheduled for
         Monday, February 11th from 1:00 - 4:00 at EPA's Portland Office
         located at 805 SW Broadway.
         Milestone Meeting:  This meeting is scheduled for Tuesday,
         February 12th from 8:30 - 12:00 at DEQ's NWR Office located at
         2020 SW Fourth Avenue.
Upland Update

Below is a summary of the status of Round 2 Report Comments.  We will
run through this at the TCT

The following comments have been sent out:

Global Comment Table:  These comments focused on Sections 1 - 9 and
Appendices A, B, C, D, F and G of the Round 2 Report.  These comments
were sent out on January 15, 2008.

Screening Level Ecological Risk Assessment:  EPA comments on the SLERA
were sent out on January 18, 2008.

The following comments are in progress:

Problem Formulation for the Ecological Risk Assessment:  This is the
next big piece.  The key elements of the problem formulation have been
completed.  We will be working to compile the information this week.  We
hope to have a draft of the full problem formulation completed by
Tuesday, January 29, 2008.  I would like to send this out by Friday,
February 1, 2008.

General Guidance on the Feasibility Study:  A draft is expected from
Parametrix by the end of this week.  My expectation is that we will send
this out NLT February 15, 2008.

Comments on Section 10 (PRG and AOPC development) and Appendix H:  Draft
comments have been prepared.  Chip and I will compile what we have and
distribute to the HHRA and ERA teams for input.  My expectation is that
we will meet the March 1, 2008 deadline specified in our January 15,
2008 comment letter.
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Comments on Section 11 - AOPC Specific CSMs:  Draft comments were
received from DEQ in June.  Kristine is working with Rene and Matt
Gubitosa from EPA to integrate upland and in-water data.  My expectation
is that we will meet the March 1, 2008 deadline specified in our January
15, 2008 comment letter.

The status of the following comments is unclear:

TRV Development:  Our strategy is to provide direction to the LWG on the
TRVs to be used in the baseline risk assessment.  Parametrix is taking
the lead on this with direction from Burt.  I would like to discuss the
status of this effort at this week's TCT.  Right now, I am not confident
that we can meet the February 15, 2008 deadline specified in our January
15, 2008 comment letter.

Appendix E - Foodweb Model and BSAF Development:  I would like to
provide comments on the application of the food web model and the BSAF
development as part of our Section 10 comments since the FWM and BSAFs
are critical for the development of PRGs for bioaccumulative chemicals.
We have discussed getting support from EPA's Duluth lab or ERDC in
Vicksburg.  We need to make sure that whatever support we need is lined
up.

Floating Percentile Method:  We have lined up support from Don MacDonald
to help us with this.  As stated in our January 15, 2008 comment letter,
we will provide direction on the use of the floating percentile and
logistic regression models in our ERA problem formulation document.
Right now, it is unclear to me when we will review the FPM in detail
since we have collected an additional 55 bioassays as part of Round 3B.

If you have any questions or have additions to the agenda, please let me
know.

Thanks, Eric




